KANBAN · A4 LANDSCAPE · PRINT-READY

Kanban *Board*

Make work visible, limit work in progress, measure flow.

PROJECT .....

TIMEFRAME .....

TEAM .....

01 BACKLOG — WIP .....

Stories
24-hour ephemeral posts
AK 12 Dec

Mobile apps
iOS + Android shell
MR 15 Dec

Live audio rooms
Up to 200 listeners
AK 18 Dec

Self-serve ads
Campaign builder + billing
MR 20 Dec

02 TO DO — WIP .....

Feed ranking v2
Recency + engagement score
AK 9 Dec

Search
People, posts, hashtags
MR 10 Dec

Rate limits + spam filter
Per IP and per account
AK 11 Dec

Creator verification
Badge + review queue
MR 14 Dec

03 IN PROGRESS — WIP 3

Direct messages
1:1 threads, read receipts
AK 8 Dec

Image uploads
Compress, strip EXIF, CDN
MR 9 Dec

Onboarding flow
Pick 5 accounts to follow
AK 10 Dec

04 REVIEW — WIP 2

Moderation queue
Prioritised by reports
MR 7 Dec

Push notifications
Likes, replies, follows
AK 8 Dec

05 DONE — WIP .....

Sign-up + profiles
Email, Google, avatar, bio
AK 28 Nov

Follow graph
Follow / unfollow, counters
MR 26 Nov

Home feed v1
Chronological, cursor paging
AK 24 Nov

Report, mute, block
Trust & safety basics
MR 21 Nov

high · medium · low

Circle = owner · Line = due date · Dots = priority · WIP = work-in-progress limit